



# COMOPTEVFOR VV&A PROCESS

M&S Workshop  
14 November 2001  
Mr. Robert Ostrowski  
Surface Warfare M&S  
Analyst

(757) 444-5546

[ostrowsr@cotf.navy.mil](mailto:ostrowsr@cotf.navy.mil)

# Objectives

- Starting Point - OTD Desires to Use M&S to Supplement OT&E
- Need Process to Get Concepts from the OTD to the Developer
  - Intended Uses of M&S
  - Functionality and Fidelity Needed
- Need Process to Get Confidence in M&S
  - Verification and Validation
- Need Project Management Discipline

# COMOPTEVFOR Guidance

- SECNAVINST 5200.40
  - “COMOPTEVFOR will accredit all models and simulations used to supplement OT&E”
  - Specifies the Products
- COMOPTEVFOR INST 5000.1
  - Specifies the Products
  - Discusses the Process and Standardized Approach

# Required Products

- SECNAVINST 5200.40
  - Proponent - VV&A Plan, Implementation, V&V Report,
  - Ensure Config. Mgmt., Data Validity
  - Accreditation Authority - Accreditation Report
- COMOPTEVFORINST 5000.1
  - Proponent - Model Management Plan, Accreditation Package for OT
  - COMOPTEVFOR - Accreditation Plan Input Letter for OT, Report

# Required Products, Cont

- TEMP
  - Part III - Simulations Designated, Intended Uses for DT
  - Part IV - Simulations Designated, Intended Uses for OT
  - Part V - Resources (Dollars, Man-Years, Schedule)


# Facilitating the M&S Process

- Key methods to accomplish the objectives and facilitate the process:
  - Early Involvement (with PM, Proponent, Developer, V&V and Accreditation teams)
  - Open Communications/ Dialogue - Facilitates the Staffing of Requirements, Acceptability Criteria, V&V Expectations, Accreditation Reports

# Example - Hypothetical Lightweight Torpedo

- Define the System
- Determine Operational Requirements
- Project Management of the Verification, Validation, and Accreditation Process

# Defining the HLT System





# Requirements Letter

A TYPICAL REQUIREMENTS LETTER FROM COMOPTEVFOR CONTAINS THE FOLLOWING:

- SYSTEM DESCRIPTION - MODEL WILL REPRESENT THE SYSTEM
- INTENDED USES - PRE-TEST PLANNING, PREDICTION, POST-TEST ANAL., "REST OF THE ENVELOPE"
- PROGRAMMATIC ISSUES AND RECOMMENDATIONS FROM PAST LESSONS LEARNED
- GENERAL REQUIREMENTS
- VV&A DOCUMENTATION REQUIREMENTS

# Requirements Letter Continued

- STATEMENT OF NEED FOR INFORMATION ASSURANCE
- SUPPORT REQUIREMENTS - FACILITIES, TIME, MANPOWER
- LIST OF COIs, MOEs, THAT CAN BE SUPPORTED BY M&S, REQUIREMENTS SUPPORTING EACH, AND PROPOSED MODEL
- LIST OF DRAFT TEST SCENARIOS
- LIST OF SIMULATION RUNS TO SUPPORT DRAFT TEST SCENARIOS

# Requirements Letter

## Continued

THIS LETTER, GENERATED BEFORE MILESTONE B, IS CRITICAL IN DEFINING THE SCOPE OF WORK REQUIRED TO SUPPORT RESOLUTION OF COIS BUT ALSO HELPS PROGRAM MANAGERS TO BUDGET AND PLAN FOR M&S.

IT SHOULD BE REALIZED THAT THIS LETTER IS INPUT TO THE PROGRAM MANAGERS ACCREDITATION PLAN AND DOES NOT CONTAIN DETAILED TECHNICAL PERFORMANCE REQUIREMENTS THAT THE PM MAY WANT TO SUPPORT TRADE STUDIES AND EVALUATE PRELIMINARY DESIGN PERFORMANCE.

REQUIREMENTS FROM THIS LETTER + PMs TECHNICAL REQUIREMENTS = BASELINE REQUIREMENTS FOR THE ACCREDITATION PLAN.

# Designating Simulations

- PM Designates
  - Based on DT and OT Requirements
  - (Vice Selecting Before Establishing Requirements)
- COMOPTEVFOR Does Not Designate
  - Is a Programmatic Decision
- PM Designated Simulations Entered Into Part III (DT) and Part IV (OT)

# Acceptability Criteria

- COMOPTEVFOR as AA is Responsible
- Developers are Most Knowledgeable
- Must be a Team Effort
- Early Working Relationship is Instrumental
- Must Agree on Metrics
  - abs value, %, expected response, engineering judgement
- Review as a Team
- Incorporate Criteria into V&V & A Plans

# Other Issues

- Accrediting Targets, External Entities
  - Drones
  - Digital Representations of Targets
  - Representation of Enemy Units
- Accrediting Community Used Simulations
  - Endgame Simulations
  - Environment Representation
- Accrediting Legacy Simulations
  - Case by case basis

# Model Management Plan

- Required by COMOPTEVFORINST 5000.1
- Purpose
  - Apply Project Management Disciplines
  - Identify Organizational Roles
  - Identify Resources Required

# Notional VV&A Project Schedule

ID	Task Name	Duration	0		2001				2002				2003				2004			
			Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
2	<b>DT Start</b>	<b>1 day</b>											▲							
4	<b>OA</b>	<b>1 day</b>													▲					
6	<b>OPEVAL</b>	<b>1 day</b>																	▲	
8	<b>M&amp;S Designation Phase</b>	<b>180 days</b>	■	■	■	■	■	■												
9	Develop M&S Requirements	90 days	■	■																
10	Designate Simulations	30 days			■															
11	Develop Acceptability Criteria	90 days			■	■	■													
12	<b>VV&amp;A Planning Phase</b>	<b>90 days</b>				■	■	■												
13	Develop Accreditation Plan	90 days				■	■	■												
14	Establish Boards	30 days					■													
15	<b>V&amp;V Execution Phase</b>	<b>240 days</b>				■	■	■	■	■	■	■								
16	Develop V&V Plan	90 days					■	■	■											
17	Execute V&V Plan	180 days					■	■	■	■	■	■								
18	Develop V&V Report	30 days										■								
19	Develop V&V Assessment Report	30 days											■							
20	<b>Accreditation Phase</b>	<b>90 days</b>											■	■	■					
21	Review V&V Assessment Report	30 days												■						
22	Prepare Accreditation Package	30 days													■					
23	AA Accreditation Decision	30 days														■				



# VV&A 'Spiral Development' Schedule

ID	Task Name	Duration	2000			2001				2002				2003				2004				Q1
			Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
1	<b>Program Key Events</b>	<b>371 days</b>																				
2	<b>DT Start</b>	<b>1 day</b>																				
4	<b>OA</b>	<b>1 day</b>																				
6	<b>OPEVAL</b>	<b>1 day</b>																				
8																						
9	<b>DT M&amp;S Designation Phase</b>	<b>180 days</b>																				
13	<b>DT VV&amp;A Planning Phase</b>	<b>90 days</b>																				
16	<b>DT V&amp;V Execution Phase</b>	<b>240 days</b>																				
21	<b>DT Accreditation Phase</b>	<b>90 days</b>																				
25																						
26	<b>OA/OT M&amp;S Designation Phase</b>	<b>120 days</b>																				
28	<b>OA VV&amp;A Planning Phase</b>	<b>30 days</b>																				
30	<b>OA V&amp;V Execution Phase</b>	<b>120 days</b>																				
32	<b>OA Accreditation Phase</b>	<b>90 days</b>																				
34																						
35	<b>OT VV&amp;A Planning Phase</b>	<b>30 days</b>																				
37	<b>OT V&amp;V Execution Phase</b>	<b>120 days</b>																				
39	<b>OT Accreditation Phase</b>	<b>90 days</b>																				

# TEMP Part V


<b>TYPES OF RESOURCES</b>	<b>OT-IIA</b>	<b>OT-IIB PHASE I</b>	<b>OT-IIB PHASE II</b>
TEST ARTICLES			
TEST SITES AND INTRUMENTATION			
TEST SUPPORT EQUIPMENT			
TEST TARGETS/ EXPENDABLES			
FLEET TEST SUPPORT			
OPERATIONAL FORCE TEST SUPPORT			
<b>SIMULATIONS AND MODELS</b>			
<b>WAF</b>	AS REOU'D	AS REOU'D	AS REOU'D
SPECIAL REQUIREMENTS			
MANPOWER AND TRAINING			
COMPUTER SUPPORT			
POST OT-IIIA DATA HANDLING			

# V&V Report/ Accreditation Report

- Proponent Responsible for V&V Report
  - Review at Technical and Managerial Boards ending up with V&V Assessment Report
- COMOPTEVFOR Responsible for Accreditation Report for OT (PM for DT)
  - Incorporates V&V Report Data
  - PM sends as a package with certification letter to COMOPTEVFOR



## Critical Factors



# PROCESS per SECNAV 5200.40

Accreditation Authority For OT

Accreditation Authority For DT

Accreditation Review Panel

Simulation Control Panel

Models and Simulations Proponent

(E) Provide input to Main P.O. who will give to ARP for inclusion into the Accreditation Plan

(D) Designate for M&S Accreditation

M&S VV&A Designation Letter

(D) Establish ARP  
ARP Charter

(D) Develop Model Mgmt. Plan & Accreditation Plan (Including POA&M) with PMs, Developers, & COTE

M&S Accreditation Plan (AA Approval)

(E) Develop CM Plan

(D) Establish SCP  
SCP Charter

V&V Plan Guidelines

(E) Develop V&V Plan  
(E) Execute V&V Plan

V&V Plan (SCP Approval)

(A) Review data package (V&V report) and make accreditation Decision for Operational Test

(A) Review/Approve M&S Accred. Recommendation letter & package for OT & send to AA for OT (COMOPTEVFOR)

M&S Accreditation Recommendation Letter for OT

(A) Prepare M&S Accred. Rec. letter for OT with data package.

V&V Report Guidelines

(E) Develop V&V Reports for DT and OT Tests  
V&V Report (SCP Approval)  
CM Plan

(A) Decision for M&S Accreditation for DT

M&S Accreditation Recommendation Letter for DT

(A) Prepare M&S Accreditation Recommendation Letter for DT

(E) Develop V&V Assessment Report for DT  
V&V Assessment Report (ARP Approval)

(A) Send an M&S Accreditation Notification letter with report to Main Program Office (AA for DT) & copy to CNO (N091)

(A) Issue M&S Accreditation Notification Letter

M&S Accreditation Decision Letter

(A) Update M&S Catalog Entry

(A) Update M&S Catalog Entry

CNO (N091)

(D) Designation Phase (E) Execution Phase (A) Accreditation Phase

14 Novemb

21

or 2001



# When?

## ACCREDITATION PROCESS SCHEDULE PER SECNAV 5200.40

TASK	PHASE			
	PHASE A CONCEPT	PHASE B SYSTEM DEV. AND DEMO	PHASE C PRODUCTION & DEPLOYMENT	FRPD- FULL RATE PROD. DEPLOYMENT
PLANNING ORGANIZING		Mgmt. / Process, Model Description, OT Req. Input, VV/A, Config. Mgt., All Plans in place		
BOARD & TECH MTGS.		by start of Phase B	Periodicity Monthly?	
Verification & Validation TASKS	Validate Concept, verify functional models and results, Software Design Doc., User's guide, Programmers' manual, CM Plan, Data documents, Progress reported at critical Program reviews -	Test Planning, Pre-Test Prediction and Analysis, Assess and evaluate performance not proven by test, Post-Test Analysis	Quarterly?	
Simulation Runs DT / IOT&E		DT IOT&E		
AA for DT Accreditation letter & proof to COTF		AA for DT Accred. Letter & Letter to COTF w/VV&A Pkg.		
COTF (AA for OT) letter of accreditation & Report			COTF (AA for OT) letter(s) of accreditation & Reports	
TECH / OP. EVAL			TECH OPEVA	
AA for DT Accreditation letter & proof of V&A (AA for OT)			AA for DT Accred. Letter & Letter to COTF w/VV&A Pkg.	
letter of accreditation & Report				AA for OT letter(s) accred. & Reports
Full Rate Prod.				FOT&E



# COMOPTEVFOR What "accredited" Means in Operational Test

---

- Accredited for a Specific Use
- Accredited for a Particular Phase or Test Event
- Accredited for a Specific M&S Version
- High Confidence in Output Results of M&S
- Supplement OT&E Only (Does Not Replace)
- M&S Must be Re-Accredited for Follow-on Tests, Newer Versions of M&S, or Major Upgrades to Weapons System
- A model is - Digital, HIL, Land Based Test Systems, Targets (threat rep. Or surrogate), Target sims./stims. Or any combination



COMOPTEVFOR

# Cost Savings?

---

- No direct cost savings for new M&S
- No direct cost savings for new M&S
- No direct cost savings for new M&S





# How Much does it cost?

---

- Scientists and Programmers' Cost - ?? As high as X% of total program cost?
- Verification, Validation, and Accreditation and the paper documentation required by Department of Defense require a significant % of total program cost.
- Each program is unique - Do detailed cost estimate. Place in TEMP Part V as resource requirement.



# Benefits of M&S?

---

- Cost Avoidance - designers and testers catch problems early “before” going to test. Allows a problem solution early. Costs \$1 to solve early, costs \$10 or more to solve late.
- Possible Future Savings - Legacy M&S may cost less to modify for a new revision of an existing design.
- Practical Necessity - As Cost/Time/complexity constraints dictate less testing, M&S is the only alternative to boost confidence.




- Joint Accreditation Support Activity, (JASA)
- Center for Naval Analysis (CNA)
- John Hopkins University (JHU/APL)
- Old Dominion University Research Foundation
- Threat Systems Office (TSO) China Lake, CA (Steve Wireman)
- Naval Surface Warfare Center Dahlgren Div.
- Naval Research Laboratory (NRL)
- Others



# Why Simulate?

Critical Factors



# PROCESS per SECNAV 5200.40

Accreditation Authority For OT

Accreditation Authority For DT

Accreditation Review Panel

Simulation Control Panel

Models and Simulations Proponent

**(E)** Provide input to Main P.O. who will give to ARP for inclusion into the Accreditation Plan

**(D)** Designate for M&S Accreditation

M&S VV&A Designation Letter

**(D)** Establish ARP  
ARP Charter

**(D)** Develop M&S Accreditation Plan (Including POA&M) with PMs, Developers, & COTE

M&S Accreditation Plan (AA Approval)

**(E)** Develop CM Plan

**(D)** Establish SCP  
SCP Charter

V&V Plan Guidelines

**(E)** Develop V&V Plan

V&V Plan (SCP Approval)

**(E)** Execute V&V Plan

**(A)** Review data package (V&V report) and make accreditation Decision for Operational Test

**(A)** Review/Approve M&S Accred. Recommendation letter & package for OT & send to AA for OT (COMOPTEVFOR)

M&S Accreditation Recommendation Letter for OT

**(A)** Prepare M&S Accred. Rec. letter for OT with data package.

V&V Report Guidelines

**(E)** Develop V&V Reports for DT and OT Tests

V&V Report (SCP Approval)  
CM Plan

**(A)** Decision for M&S Accreditation for DT

M&S Accreditation Recommendation Letter for DT

**(A)** Prepare M&S Accreditation Recommendation Letter for DT

**(E)** Develop V&V Assessment Report for DT  
V&V Assessment Report (ARP Approval)

**(A)** Send an M&S Accreditation Notification letter with report to Main Program Office (AA for DT) & copy to CNO (N091)

**(A)** Issue M&S Accreditation Notification Letter

M&S Accreditation Decision Letter

**(A)** Update M&S Catalog Entry

**(A)** Update M&S Catalog Entry

CNO (N091)

**(D)** Designation Phase **(E)** Execution Phase **(A)** Accreditation Phase

14 Novemb

29

or 2001



# Surface Warfare Programs

- Tomahawk
- Navy Area and Theater Wide
- CEC
- RAM
- Pra (Both Navy wide & LPD-17)
- LAM/LAM FCS (ALAM)
- ESSM
- ERGM
- TAKE
- AEGIS
- DD-21 Related
- Various Radar (SPQ-9B & others)
- CIWS